
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:20 PM
Run date

Time

Reviewer: Awal, Mohammad 16-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 764 Date: 28-Feb-2013 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 269

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the erection tower & work on
miscellaneous activities . They started at 7:00 AM.

No welders were on the Electro Slag Weld repairs between 9 & 13 meters .

William , Robert , Andrew , Art , & Jessie were on the site . They had to UT , & Map the repair
locations .

Casey had to work on the W line rigging materials from & to the site & he had to work with the erection
crews .

Anthony , Augie , Casey , Jonathon , & Robert had to work on the erection tower . Crews had to
remove the top 10 meters of the elevator track shaft , disassemble the platform at 150 meters . Crews had
to remove the hand rails , plywood , joists , cut , fly out of the site the vertical supports & connecting
beams , set them on the W line , & set a ladder from 140 meters to the top of the diaphragm at 157
meters . They started at 7:15 AM. Crews were done at 11:30 AM.

After that , crews had to work on the stair case . They had to remove the top 5 meters between 150 &
145 meters , fly , & set the section on the E line . They started at 11:35 AM. Crews were done at 11:50 AM.
Casey had to disassemble the stair case .

In the afternoon , crews had to work on the elevator landing platform at 150 meters . They had to pull
the hand rails , grating , fly , & set them on the W line . They stared at 12:40 PM.

In addition to that , crews had to had to remove the South connector beam for the platform , & fly it out
of the site . Crews were done at 3:00 PM.

Richard , Huang , & Mathew had to work on miscellaneous activities on the tower . Crews had to work
on the West vertical support for the catwalk . They had to drill & set 2 brackets on the catwalk frame ,
weld 4 stiffeners plate on the vertical support , weld one more angles on the top of the platform at 145
meters & the vertical support . Erect the vertical support & install 1 - 50 mm. bolt on the top & bottom of
the support . They started at 7:15 AM. Crews were done at 2:30 PM.

Mardonio had to tap the remaining holes for the barricade brackets at 119 meters for the 2nd day . He
started at 7:30 AM.

In addition to that , he had to erect the barricade brackets & install & snug the bolts on the North &
West tower shafts at 119 , 123 , 131 , & 135 meters .
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Mohammad had to cover the tower activities after 3:00 PM.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MARDONIO MARTINEZIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

APP MATTHEW MULLINGSIronworker 8.00 2.00 0.00 10.00

FOR HUA QIANG HUANGIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM Robert LarueIronworker 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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